
BUDGET ESTIMATE AND TIMELINE FOR THE MOJAVE RIVER WETLAND AND RIPARIAN HABITAT PROJECT

FLOOD PROTECTION CORRIDOR PROGRAM

TASK UNIT PRICE QUANTITY AMOUNT FPCP GRANT IN-KIND TIMELINE

1. Labor Spr 2003
Project Manager $45.5/hour 160 hours $7,280 $2,000 $5,280
Fiscal Agent $50/hour 300 hours $15,000 $0 $15,000
Environmental Science Instructor/Site Coordinator $46/hour 900 hours $41,400 $5,000 $36,400
Subtotal - Task 1 $63,680 $7,000 $56,680

2. Planning Sum 2003
Coordination Meetings/
 Environmental Advisory Group
 (ie. Fish/Game, VVWRA) $250/mtg. 12 mtgs. $3,000 $0 $3,000
Senior Planner/Permit Coordination $43.31/hour 160 hours $6,930 $0 $6,930
Engineering $61,000 $0 $61,000
Public Information Meetings $100/mtg 3 mtgs $300 $0 $300
Public Notices $200/not. 3 notices $600 $0 $600
Subtotal - Task 2 $71,830 $0 $71,830

3. Permitting $11,000 $11,000 $0 Fall 2003
1601 Permit (Streambed Alteration Agreement) DFG
401 Permit (Water Quality Certification)  Regional WQCB 
CEQA
Army Corp of Engineers
Us Fish and Wildlife Services
Town of Apple Valley
Local Resource Conservation District
Office of Planning and Research
Subtotal - Task 3 $11,000 $11,000 $0

4. Debris Basin SPR 2004
Upper Riffle $50,000 $50,000 $0
Excavate Sediment $10,000 $10,000 $0
Lower Riffle $20,000 $20,000 $0
Subtotal - Task 4 $80,000 $80,000 $0
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5. Bank Stabilization SPR 2004
Re-grade streambank 3:1 slope $30 /lin. Foot 2000 feet $60,000 $60,000 $0
Trench bank toe for installation of boulders $20/lin. Foot 2000 feet $40,000 $40,000 $0
Placement of boulders - backhoe $25/lin. Foot 2000 feet $50,000 $50,000 $0
Place jute netting, seeds, install riparian vegetation along
 re-sloped bank and floodplain terrace (crew of 12) $180/hour 100 hours $18,000 $9,000 $9,000
Subtotal - Task 5 $168,000 $159,000 $9,000

6. Materials Sum 2004
Boulders 12-36"/Gunite $48/cu. yd. 4444 cu. yds $213,312 $213,312 $0
Hand tools for revegetation $300 $0 $300
Native Plant Materials $15,000 $15,000 $0
Subtotal - Task 6 $228,612 $228,312 $300

7. Sewer Line Relocation Spr 2005
21" Sewer Main $84.00/foot 3030 feet $254,520 $0 $254,520
Man Holes $2,500/each 8 man holes $20,000 $0 $20,000
Re-connections to existing facilities $5,000/each 2 conn. $10,000 $0 $10,000
Subtotal - Task 7 $284,520 $0 $284,520

8. Monitoring (annually, 5 years) 2003-2006
Replacement of lost vegetation/rock barrier maintenance $2000/year 5 years $10,000 $10,000 $0
Monitoring site visit $200/visit 5 visits $1,000 $0 $1,000
Volunteer Labor/Maintenance (12 Students) $1,440/day 10 days $14,400 $0 $14,400
Production of monitoring report $100/report 5 reports $$500.00 $0 $500
Subtotal - Task 7 $25,400 $10,000 $15,900

GRAND TOTAL $933,042 $495,312 $438,230
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